

## Reference Documents Index

<b>Huntsville Center</b>	
6000	Manpower Requirements
6002	HNC Overall Acquisition Strategy
6100	HNC Budget Process Backbone
6110	HNC Program Budget
6120	HNC Operation Budget
6130	External Program Budget
<b>Program Specific</b>	to be developed
<b>Project Delivery</b>	
1000	Work Acceptance
1020	HNC Workload Analysis and Resource Leveling
1030	Initiating a Project in P2
1040	Receipt of Funds
2000	PMP/PgMP Development
2010	Project Scope and Customer Requirements Definition
2020	Team Establishment
2030	Activity/Schedule Development
2040	Resource Estimate Development
2050	Project Delivery Acquisition Strategy
2070	PMP/PgMP Approval
3000	Project Execution and Control
3010	Change Management
3020	Lessons Learned
4000	Activity/Project/Program Closeout
4010	Contract Closeout
<b>Reference Documents</b>	
8000G	Acronyms and Glossary
8040G	Activity Codes Quick Reference
8610G	Advanced Scheduling Options in Project Manager
8009G	Change Management Plan
8010G	Civil Works Program - Specific Information
8004G	Command Management Review
8006G	Communications Plan
8003G	Contingency Funds - Project Level
8620G	Critical Path Method Scheduling Concepts
8015G	Departmental Overhead and General Administrative Support Services Organization
8570G	DoD PIF Data Requirements
8580G	DSMOA PIF Data Requirements
8018G	Earned Value Management
8100G	Environmental Naming Conventions and Definitions
8012	Environmental Program - Specific Information
8600G	FUDSMIS PIF Data Requirements
8110G	Guidance for Selecting Appropriate Environmental Template
8680G	Initiating a Corps to Corps Project
8690G	Initiating a Programmatic Project
8017G	Interagency and International Services (IIS) Programs - Specific Information
8640G	Military PIF Data Requirements
8011G	Military Program - Specific Information
8590G	Non-DoD PIF Data Requirements
8080G	Oracle Projects Toolbar Icon
8070G	Review of Oracle Projects Navigator
8280G	Applications License and User Access
8021G	PMBP Manual Executive Summary
8060G	PMBP Portal Overview
8005G	PMB/PgMP Content
8650G	Primavera License and Maintenance Fees
8700G	Program as a Project vs. Programmatic Project
8022	Project Manual Business Process (PMBP) Manual Preface
8030G	Project Manager Security Profiles
8090G Rev 2	Project Security Form
8008G	Quality Management Plan
8050G	Relationship Types
8002G	Resource Forecast Analysis Annual Schedule
8013G	Research and Development Program - Specific Information
8007G	Risk Management Plan
8020G	Roles and Responsibilities
8016G	Safety and Occupational Health Plan
8660G	Schedule Status Quality Checks
8001G	Standard Computations for Workload Analysis and Resource Leveling
8730G	The Actual Cost Interface
None	Tutor Best Practices
8023G	Value Management Plan
8630G	Why P2 Moves Your Dates
8400G	Workflow Statuses
8014G	Work Management - Financial Management Interface